
 
Meeting Minutes 

City of Sammamish Transportation Committee 
Friday, September 16th – 9:30 a.m. 

Executive Briefing Room 111- Sammamish City Hall 
 
Called to Order: 
Committee Chair Tom Odell called the meeting to order at 9:30am 
 
Committee Members Present:   Tom Odell (Chair) 

Christie Malchow  
Bob Keller 

 
Committee Members Absent:  None 
 
Other Council Members Present: Don Gerend (Mayor) 
 
Staff Present:     Jessi Bon, Deputy City Manager 

Steve Leniszewski, Public Works Director  
     Andrew Zagars, City Engineer 

Jed Ireland, Senior Project Engineer 
Michelle Martin, Administrative Assistant (Recording Secretary) 

 
Others Present:    Paul Stickney (Citizen) 
     Jesse Thompson (Perteet) 
 
Opening Comment – Chairman Odell:  

 Meeting commenced with the approval of Minutes. 

 
Approval of Meeting Minutes: 

 September 2nd, 2016 
 
Steve Leniszewski began the discussion with a brief update on Inglewood Hill Road, ITS/traffic, and Issaquah Fall 
City Road Projects. 
 

 Project Updates: 

o Inglewood Hill Road construction – C/O 

 40% complete; on schedule. 

 
o ITS / traffic 

 Since the last update to the Transportation Committee, one citizen complaint was received 

on the signal at 228th/SE 10th regarding being stopped on 228th without side street traffic 

from SE 10th.  The system was checked and reviewed for historical date, but couldn’t find a 

problem with the ITS system.  Most likely it was caused by a pedestrian unintentionally 

activating the pedestrian signal without crossing, or by a car that was parking in the signal 

detection zone in MOQ parking lot.   

 Now that school is back in session, a new ITS coordination timing plan to accommodate 

school traffic has been programmed.  Staff has added more time for left turns along 228th. 

 Staff will continue monitoring the new timing plan and will make adjustments if 

necessary.  After giving sometime to allow school traffic patterns to stabilize, staff is 
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planning to conduct another travel time and delay study on 228th and some of the side 

streets.   

o Staff are in the process of conducting the citywide Flashing Yellow Left Turn Arrow feasibility study. 

o Issaquah Fall-City Road (IFCRd): 
 Questions posed with respect to the intersection of IFCRd and the Eastridge Church parcel: 

 What is the difference in area and per foot cost between the roundabout the City 
proposed vs. the roundabout proposed by the Church? The plan presented shows 
approximately 7,000 square feet of area needed x $20 per square foot.  Removal of 
trees will add to construction cost. Total projected cost difference is approximately 
$200,000. 

 As this project is Federalized and will be processed according to the Federal 
processes we will use a 3rd party agent for the procurement of ROW.  

 The school is agreeable with having the roundabout at IFCRd & 247th at the 
entrance to Pacific Cascade middle school. 

 The pedestrian crossing was cited as a concern for the school. We believe we have 
mitigated that with a crossing away from the roundabout coincident with the 
middle entrance to the school. 

 

o SE 4th Street: 

 

 Andrew Zagars gave a brief summary of the updated analysis of SE 4th modelling for the 

Town Center to include the Main Street connection.  The model assumes residents of the 

town center will use SE 4th Street at its worst case scenario (???)  

 New modelling will be presented at a later date  

 The need to go from 3 lanes to 4 lanes was discussed. 

 estimated $5 million above current cost for the additional lane. Those cost 

considerations to be refined after further study. 

 Suggestion made to plug STCA’s configuration based on the new pre-application plan 

received by the City for the STCA’s Town Center project into model. Committee requested a 

new model run with the new assumptions by the next meeting. Andrew Zagars was able to 

confirm that the review will be completed prior to the next committee meeting. 

 

o Sahalee Way: 

 Jed Ireland provided information on next steps on design concepts on the project. 

 ITS conduit, median island design, timing, overhead lighting, bus pullouts and shelters (may 

share with the Microsoft Connector), adding enhanced pedestrian crossings If comfortable 

with prelim design, will set 3rd open house for public review;  

 Schedule project for council approval after 3rd open house. 

 The current design utilizes an 8 ft. median throughout the corridor –  approximate cost of 

the project is $16 million. 

 Discussion re continuation of the sidewalk from NE 36th – 37th on the east side in this 

section.  

 Discussion of the pros and cons of varied sized 4ft and 8ft medians 

 Next open house (#3) is tentatively set for October 18th, 2016 (later changed to the 19th) 

 
o Issaquah Fall City Road – Next Open House is proposed for January 
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 City staff propose to show concepts that should be at the 30% design stage 
 

o Eastside Transportation Partnership technology forum (December) 

o Future Issaquah-Fall City discussions 

o PW Standards 

o Other: Request from Committee for staff to keep public apprised of Issaquah and Redmond City 

projects in order to update website advisory of traffic impacts to Sammamish drivers.  

 

Public Comment: Paul Stickney made a comment that he intends to send 1-page written synopsis of data driven 
transportation concerns and believes the city should consider a needs analysis (Car trips vs. transit) to determine 
customer need based on locality within the City. Mr. Stickney believes the demographic data can serve as an 
educated data driven assumption of customer need for transit in getting around in Sammamish and to and from the 
Plateau. The Committee agreed that the information would be helpful. Statistically valid survey costs were discussed 
for contracting similar to what the Parks Department has itemized within their budget. The concept of utilizing best 
practices for statically valid surveys will be reviewed for future transportation concerns.  
 
Next Meeting: 
Friday, October 7th, 9:30-11:30 am  
 
Meeting Adjournment: 
Meeting adjourned at 12:20 pm 
 


